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Project Description 

 

Construction Stormwater Excellence Initiative 
 (Tennessee’s State Innovation Grant Project- 2007) 
 
Grantor: 
 US EPA State Innovation grant Program, National Center for Environmental Innovation 
 
Grantee: 
 Tennessee Department of Environment and Conservation (TDEC) 
 University of Tennessee, Municipal Technical Advisory Service (MTAS) 
 
State Project Manager: 
 Robert Karesh, Tennessee Department of Environment and Conservation 
 Division of Water Pollution Control, Statewide Stormwater Coordinator 
 401 Church Street, L & C Annex, 6th Floor 
 Nashville, TN 37243-1534 
 Phone: (615) 253-5402 / Fax (615) 532-0686 
 Email: Robert.Karesh@tn.gov 
 
Total Project Cost: 
 The total amount funded was $200,000. The State of Tennessee has committed a 
 minimum of $100,000 of in-kind funding for the same period. There are no other federal 
 contributions to this program. 
 
Project Period: 
 October 1, 2007 to September 30, 2011 (Original) 
 October 1, 2007 to September 30, 2013 (Amended) 

mailto:Robert.Karesh@tn.gov
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Key Milestones (Including Outputs), 

Reflecting The Projected Timelines For Completion1 

Objectives and Outputs 
Original Start 

Date (Amended 
Start Date)  

Original 
Completion Date 

(Amended 
Completion Date) 

Complete? Slippage Explanation/Other 
Comments 

Objective: 
Stormwater group preliminary 
organizational meeting (pre-award) 
Output(s): 

TDEC/MTAS meetings to determine key 
MS4’s for preliminary solicitation, etc. 

September 2007 May 2008 

 

Yes 

 

This objective combined with the 
3rd objective while waiting for 

final signatures. 

Objective: 
Execute contract with the University of 
Tennessee’s Municipal Technical Advisory 
Service (MTAS) 
Output(s): 

Due to MTAS’s unique status within the 
State, their ability to deliver training and 
technical support statewide to local 
governments and their history as a TDEC 
partner in the Stormwater program, MTAS 
will be the sole contractor for the initiative. 

October 2007 

 

Final Signatures 

May 2008 

Yes 

 

Final signatures were received by 
Contracts Division/TDEC May 

2008 

Objective: 
TDEC-MTAS project team meetings 
Output(s): 

Continuing identification of MS4’s for 
Stormwater group. Identifying specific 
contacts from various other stake holder 
organizations. Scheduling venues for 
organizational meetings. Developing 
agenda’s, informational literature, etc.            

October 2007 

(March 2008) 

 

May 2008 Yes 

As with Objective #1, TDEC-
MTAS continued to work together 
on project and planning meetings 

during the delayed pre-award 
time. The final signatures were 

received by May 2008. 

Objective: 
Establish stormwater group (Tennessee 
Stormwater Association) 
Output(s): 

Organize initial meeting of the state 
regional group representative at a state 
level. Formalize the group. Set up a 
calendar of regional & state meetings, etc. 

 

 

December 2007 
(March 2008) 

 

 

June 2008 Yes 

Due to delayed signatures for 
official contract award to MTAS, 
the development of the statewide 
Stormwater Association was not 

begun until March 2008 

Objective: 
Establish stakeholder committee 
Output(s): 

Identify, contact, and obtain participation 
from representatives of the stakeholder 
groups. Set up and formalize the committee. 
Set mission, agenda, meeting calendar and 
milestones. 

 

December 2007 

(May 2008) 

 

May 2008 Yes 

Due to delayed signatures for 
official contract award to MTAS, 
and the delayed establishment of 

the TNSA, the Stakeholder 
Committee was not established 

until May 2008 

 

 

                                                           
1
 Please see Revised Timeline Schedule in Appendix B 
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Key Milestones (Including Outputs), 

Reflecting The Projected Timelines For Completion1 

Objectives and Outputs 
Original Start 

Date (Amended 
Start Date)  

Original 
Completion Date 

(Amended 
Completion Date) 

Complete? Slippage Explanation/Other 
Comments 

Objective: 
Issue new MS4 General Permit 
Output(s): 

With the new minimum requirements for 
baseline MS4 programs, develop the 
additional minimum requirements for 
QLP. This was not part of Grant. 

Not part of grant         

June 2008 

(July 2010) 

(October 1, 2010) 

Yes 

TDEC worked with EPA to craft a 
permit that reflected the EPA’s 
desire to see a “Green” permit 

with more emphasis on infiltration 
based permanent BMP’s. 

Objective: 
Facilitate meetings to establish criteria 
Output(s): 

Set venue, agenda, etc., and facilitate 
meetings in order to achieve stakeholder 
input on the criteria for qualifying a 
local program. 

 

January 2008 

(June 2008) 

 

June 2010 

 
Complete 

Start date amended due to grant 
development delays but meetings 

have been held every quarter since 
the organizational Kickoff 

meeting held August 15, 2008. 
Prep work began in June 2008.  

Objective: 
Develop and promote guidelines and 
incentives 
Output(s): 

With the information from the 
stakeholder committee meetings, develop 
guidance material and an incentive 
program for qualifying local programs. 

Began in 
(September 2008) 

 
June 2010 Complete 

Start date amended due to grant 
development delays but meetings 
to develop incentives/criteria have 
been held every quarter since the 
organizational Kickoff meeting 

held August 15, 2008 

Objective: 
Develop excellence recognition program 
Output(s): 

With the information from additional 
stakeholder committee meetings, input 
from additional groups such as the 
Tennessee Municipal League, etc., 
develop excellence recognition program 

October 2009 
September 2010 

(February 2011) 
Complete 

Began initial discussion October 
2009, and after amending the 

project timeline, we will have two 
more quarterly meetings to 

discuss & finalize Excellence 
Recognition. Permit issuance 

delays changed this to Feb 2011  

Objective: 
MS4’s implement new permit 
Output(s): 

MS4’s revise their programs in 
accordance with new permit 

July 2008 

(October 2010) 

January2010 

(June 2012) 
In process 

Issuance of permit delayed 2 years 
as explained. 

Objective: 
Pilot the qualification of a MS4 
Output(s): 

Work with select MS4(s) volunteer(s) 
program(s) to work through guidance 
materials and document achieving the 
various elements involved in becoming a 
qualified program. Monitor the 
designated Qualified Program. 
 

June 2010 

(June 2012) 

June 2011 

(June 2013) 
No 

To provide the MS4s with time to 
adhere to the new MS4 permit 
requirements, we requested a 

grant extension of two years. This 
projects the QLP Pilot start date 

for June 2012 and the QLP 
Program to go live in June 2013. 
Please see Timeline in Appendix 

B 

 



6 
 

Key Milestones (Including Outputs), 

Reflecting The Projected Timelines For Completion1 

Objectives and Outputs 
Original Start 

Date (Amended 
Start Date)  

Original 
Completion Date 

(Amended 
Completion Date) 

Complete? Slippage Explanation/Other 
Comments 

Objective: 
Develop and deliver workshops across 
the state 
Output(s): 

Based on the results of the pilot program, 
update the guidance materials. With the 
updated guidance materials and pilot 
program case history/histories, develop 
workshops lesson plans. Deliver 
workshops and guidance materials 
statewide. 

June 2011 

(June 2013) 

August 2011 

(August 2013) 

 

 

No 

The timeline was adjusted by two 
additional years to provide the 

MS4s with enough time to adhere 
to the new MS4 permit 

requirements; we requested a 
grant extension of two years. This 

new timeline projects the QLP 
Pilot start date for June 2012 and 

the QLP Program to go live in 
June 2013. Please see Timeline in 

Appendix B.  

Objective: 
Deliver a replicable solution to other 
states 
Output(s): 

With updates to workshop lesson plans 
and materials based on participant 
feedback, develop final guidance 
materials, workshop lesson plans, case 
histories etc., for delivery to EPA. 

September 2011 

(September 2013) 

*Note: the 
Gathering of 
supporting 

documentation in 
preparation for 

this item is 
ongoing. 

September 2011 

(September 2013) 

 

 

 

No 

The timeline was adjusted by two 
additional years to provide the 

MS4s with enough time to adhere 
to the new MS4 permit 

requirements; we requested a 
grant extension of two years. This 

new timeline projects the QLP 
Pilot start date for June 2012 and 

the QLP Program to go live in 
June 2013. Please see Timeline in 

Appendix B. Gathering of 
supporting documentation in 
preparation for this item is 

ongoing. 
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Part 1 – Synopsis of Accomplishments during the Reporting Period 

The 15th reporting period (ending December 31, 2011, 4th quarter (calendar year) 2011), was 
mainly part of the time needed under the requested extension for MS4’s to work on familiarizing 
themselves with, and working on, their new Small MS4 Permit.  
 
TDEC has continued to support the establishment of the Tennessee Stormwater Association 
(TNSA) with efforts outside the scope and funding of this grant.  
 
TNSA held regional meetings across the state which TDEC and MTAS attended in order to 
provide QLP and permit updates and provide education on the QLP process. 
 
TDEC did educational outreach and recruitment for the QLP pilot program this quarter by 
attending regional TNSA meetings statewide. 
 
TDEC also did educational outreach and recruitment for the QLP pilot program this quarter by 
presenting at the 2012 Tennessee Environmental Conference. 
 
Important Program and outreach materials were developed and or/finalized during this quarter. 
 
Part 2 – Narrative Discussion 
 
2.1 QLP Stakeholder Committee  

Jennifer Watson (TDEC) and John Chlarson (MTAS) spoke at the West Tennessee Regional 
TNSA 1st Quarterly Meeting, regarding the status of the QLP Pilot Program as well as 
educational outreach and recruitment for the QLP pilot program. The meeting was at the Shelby 
County Stormwater Offices, and included representation from all the MS4’s in Shelby County as 
well as some additional West Tennessee jurisdictions, the local engineering community, and the 
Memphis Environmental Field Office.  

Robert Karesh and Jennifer Watson spoke at the Southeast Tennessee Regional TNSA 1st 
Quarterly Meeting, February 15, 2012, regarding the status of the QLP Pilot Program, as well as 
educational outreach and recruitment for the QLP pilot program. 

Robert Karesh did educational outreach and recruitment for the QLP pilot program at the 
Northeast Tennessee Regional TNSA 1st Quarterly Meeting on March 12, 2012. 

The following day, March 13, 2012, Robert Karesh was a featured presenter at the 2012 
Tennessee Environmental Conference in Johnson City Tennessee, where he gave an overview of 
the QLP Pilot Program as well as presenting educational outreach and recruitment for the QLP 
pilot program.  
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TDEC finalized the QLP Pilot Program announcement materials in March for issuance in April. 
Web content was also prepared to support the announcement. 

TDEC Environmental Field office QLP Oversight Guidance was drafted to be viewed and issued 
for comment in April. 

Robert Karesh and Jennifer Watson worked with TNSA, as represented by Jason Scott with the 
Town of Farragut to finalize the QLP Logo (see Appendix). 

 

2.2 Tennessee Stormwater Association 

One of the key components to the education and outreach for input for the QLP option was the 
establishment of the Tennessee Stormwater Association. This was identified in the grant 
proposal. Support for this outreach and input is a grant activity. The Association has been 
invaluable in this process and will continue to be. 

As provided for in this innovation grant, we have continued to support the TNSA during this 
reporting period.  

TDEC has also continued to support the establishment of the TNSA with efforts outside the 
scope and funding of this grant.  
 

 
Part 3 – Projection of Activities, Accomplishments, and Major Expenditures 
for Next Quarterly Report 
 
During the next quarter we will be: 

o Contacting MS4 candidates for the QLP Pilot Program and begin preparing them 
o Seeking input from and training the Environment Field Office personnel regarding 

the QLP Oversight Guidance 
o Announcing the QLP program with the finalized press releases 
o Implementing the QLP public outreach campaign  
o Training and editing on the reporting and information sharing process and 

mechanisms between the QLP’s and TDEC 
o An application submittal and review process test run on the April 20th at 8:00-11:00 

CST to identify things needing more development. John Chlarson will play the role of 
the submitting MS4; and Michael Atchley, Anne Morbitt, Jennifer Watson and 
Robert Karesh will be the review team. All participants will have copies of the latest 
guidance and application review procedures by the 9th (tentative) 
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o We’ll take the results of the test run and finalize the pilot application and EFO review 
procedures. We’ll get an initial announcement to the EFOs on the 9th about our plans 
on the upcoming pilot, and set a video call for the 24th (tentative) for last minute EFO 
discussion. We can begin interview/meetings with MS4 applicants on the 25th 
(tentative) 

Part 4 – Financial Report 

The project budget is on track for the goals and milestones of this project.  

TDEC is in the process of reconciling the project financial records after changing systems. An 
addendum to this report will contain the specific financial reports as requested by the Grantor, in 
the format requested. 
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A-1 

FRIDAY October 28, 2011 
8:30am to 9:00am TNSA Breakfast – Gatlinburg City Hall sponsored by CDM* 
 
9:00am to 3:30pm UT SMART Center Workshop – Gatlinburg City Hall*+ 
 
12:00pm to 4:00pm Joint Conference Registration – Gatlinburg Convention Center   
   
4:30pm to 5:30pm  TCAPWA Host City Reception – Gatlinburg Convention Center  
 
4:30pm to 6:30pm Exhibits Open – Gatlinburg Convention Center – Tennessee Ballroom 
 
7:00pm to 9:00pm TNSA Social – Glenstone Lodge sponsored by Belgard * 
           
SATURDAY October 29, 2011 
7:00am to 5:00pm Registration – Gatlinburg Convention Center (GCC) – Mills Lobby 
 
7:30am to 8:45am Exhibitor Appreciation Breakfast – GCC Exhibit Hall Dining Area (Tennessee 

Ballroom) 
9:00am to 4:00pm Exhibits Open – GCC Mills Conference Center – Tennessee Ballroom 
 
9:00am to 11:40am TNSA Educational Sessions – GCC Meeting Room 1*  
 
9:00am to 11:00am Morning Breaks – Exhibit Hall – Tennessee Ballroom 
 
11:40am to 1:00pm TNSA Lunch & Business Meeting – GCC Gatlinburg Board Room* 
 
1:00pm to 4:30pm TNSA Educational Sessions – GCC Meeting Room 1* 
 
1:00pm to 3:30pm Afternoon Ice Cream – Exhibit Hall – Tennessee Ballroom 
 
6:00pm to 8:00pm TNSA Board Meeting Dinner – Location TBA sponsored by CEC*  
 
SUNDAY October 30, 2011 
10:00am – 10:30am  Keynote Speaker – Bill Landry from The Heartland Series – Tennessee Ballroom 
(conference adjourns at 10:30am) 
 
See the TCAPWA Schedule for other conference events not related to TNSA 
* TNSA Sponsored Events  
+Registration and more information regarding the pre-conference workshop will be released at a   later date 

2011 Tennessee Stormwater Association  

Annual Conference 

Schedule 
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The Tennessee Qualified Local Program 
Application Guidance 
 
DRAFT (10/12/11) 
 
 
Introduction 
 
Stormwater runoff from construction activities can have a significant impact on water quality. As 
stormwater flows over a construction site, it can pick up pollutants like sediment, debris, and 
chemicals and transport these to a nearby storm sewer system or directly to a river, lake, or 
sinkhole. Polluted stormwater runoff can harm or kill fish and other wildlife. Sedimentation can 
destroy aquatic habitat, increase drinking water treatment costs, and high volumes of runoff can 
cause stream bank erosion.  
 
The promulgation of the Phase I and II NPDES stormwater regulations established federal 
requirements for state and municipal control of stormwater runoff from construction activity. As a 
result, the Tennessee Department of Environment and Conservation (TDEC) was required to 
develop NPDES permits to regulate stormwater discharges associated with construction activity, 
such as the General Permit for Discharges of Stormwater Associated with Construction 
Activities (CGP). Municipalities identified as regulated Municipal Separate Storm Sewer 
Systems (MS4s) were required to develop programs, consistent with the CGP, to address 
construction site runoff within their jurisdictions.  
 
Federal stormwater regulations allow for streamlining and coordination among state and MS4 
programs, particularly relating to the regulation of construction site runoff. Under CFR 122.44(s), 
TDEC can formally recognize an MS4 as a Qualifying Local Program (QLP) that has been 
shown to meet or exceed the provisions of the CGP.  
 
As a result, coverage equivalent to coverage under the CGP may be obtained from a QLP. If a 
construction site has submitted a Notice of Intent (NOI) (Appendix A) to a participating QLP, and 
has obtained a notice of coverage (NOC) (Appendix B), the operator of the construction activity 
is authorized to discharge under the CGP without the submittal of a NOI, Stormwater Pollution 
Prevention Plan (SWPPP), or permit fee to TDEC.  
 
Participation in the QLP program is optional. It is intended to eliminate duplication of the effort 
between the state and local programs, and ease the burden on construction site operators by 
providing them with one set of requirements to follow, not two.  
 
 

http://www.tn.gov/environment/permits/conststrm.shtml
http://www.tn.gov/environment/permits/conststrm.shtml
http://www.tn.gov/environment/wpc/stormh2o/MS4.shtml
http://www.tn.gov/environment/wpc/stormh2o/MS4.shtml
http://edocket.access.gpo.gov/cfr_2011/julqtr/pdf/40cfr122.44.pdf
http://www.tn.gov/environment/wpc/stormh2o/qlp.shtml
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QLP Construction Site Stormwater Runoff Control Program Minimum Prerequisites 
 
MS4s must implement and maintain a construction site stormwater runoff control program that 
addresses pollutants in stormwater runoff from construction activities. Sub-section 4.2.4 of the 
MS4 general permit requires the following elements: 

1. An ordinance or other regulatory mechanism to require erosion prevention and sediment 
controls, as well as sanctions to ensure compliance: The ordinance must allow for the 
maximum penalties per day for each day of violation as specified in TCA 68-221-1106. 
Modifications to ordinances or other regulatory mechanisms for construction site runoff 
control program must be consistent with requirements of the current CGP. 

2. Requirements for construction site operators to implement appropriate erosion 
prevention and sediment control best management practices: The MS4’s EPSC 
requirements shall be consistent with those described in the TDEC EPSC Handbook. 

3. The MS4’s requirements for design storm and special conditions for impaired waters or 
exceptional Tennessee waters must be consistent with those of the current CGP. 

4. The MS4 must develop and maintain an inventory of all active public and private 
construction sites that result in a total land disturbance. The inventory must contain 
relevant contact information for each project (e.g., tracking number, name, address, 
phone, etc.), the size of the project and area of disturbance, whether the project has 
submitted for permit coverage under the CGP and the date the MS4 approved the 
construction site plan. The MS4 must make this inventory available to TDEC upon 
request. 

5. Requirements for construction site operators to control waste materials: The MS4 must 
require that operators control wastes such as discarded building materials, concrete 
truck washout, chemicals, litter, and sanitary waste at the construction site to avoid 
adverse impacts to water quality. 

6. Specific procedures for construction site plan (including erosion prevention and sediment 
controls) review and approval: The MS4 procedures must include an evaluation of plan 
completeness and overall BMP effectiveness. 

7. Procedures for managing public input on projects: The MS4 must have mechanisms for 
public access to information on projects and receiving and considering comments from 
the public on those projects. It is recommended that the MS4 uses the internet for 
facilitating public involvement. 

8. Procedures for site inspection and enforcement: The MS4 must have procedures in 
place for its inspectors to evaluate construction site compliance. The Enforcement 
Response Plan (ERP) must include specific enforcement steps to ensure construction 
sites are in compliance with the MS4’s program. 

9. MS4 staff training: Inspectors must maintain certification under the Tennessee 
Fundamentals of Erosion Prevention and Sediment Control, Level 1 (or equivalent). 
Construction site plan reviewers must receive a certificate of completion from the 
Tennessee Erosion Prevention and Sediment Control Design Course, Level 2. It is 
recommended that MS4 staff receive training under both courses. 

10. The MS4 program must provide for the following: Identification of priority construction 
activity; pre-construction meetings with construction-site operators for priority 
construction activity; and inspections by the MS4 of priority construction sites at least 
once per month. 
In addition to the MS4 program elements identified above, a QLP construction site 
stormwater runoff control program must also include the following: 

1. Requirements for construction site operators to prepare and submit comprehensive 
Stormwater Pollution Prevention Plans (SWPPP) as identified in Section 3 (SWPPP 
Requirements) of the CGP, 
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2. Specific procedures for SWPPP review and approval: The MS4 procedures must include 
an evaluation of SWPPP completeness and overall BMP effectiveness,  

3. Requirements that construction site operators must achieve construction and 
development effluent guidelines as identified in Section 4, and special conditions, 
management practices, and other non-numeric limitations as identified in Section 5, of 
the CGP,  

4. Requirements for construction site operators to perform inspections as identified in Sub-
section 3.5.8, and site assessments as identified in Sub-section 3.1.2, of the CGP. 

 
Application for QLP Status and Provisional Period 
 
An MS4 seeking QLP status must submit a completed application (Appendix C), documenting 
the municipality’s commitment to implement the QLP program as described. In addition to 
administrative information, the application must include copies of the municipality’s construction 
stormwater ordinances, project tracking standard operating procedures, ERP, plan review and 
approval procedures, and most recent annual report.  
 
MS4s must also complete a Level of Service (LOS) (Appendix D) exercise, identifying the 
resources necessary to implement and maintain the QLP construction site stormwater runoff 
control program minimum prerequisites. The LOS exercise must be accompanied by a 
statement, signed by the appropriate authorized representative, documenting that they have 
considered and can provide the resources necessary to meet the minimum elements to be a 
QLP. 
 
Review of applications will be performed by TDEC Central Office and Environmental Field Office 
personnel. Interviews will be scheduled with applicants to discuss their application’s content and 
answer any related questions. Once the application has been approved, the MS4 receives 
provisional QLP status, and begins operation within a provisional period.  
 
The provisional period provides time for the MS4 to make any program modifications necessary 
to satisfy all QLP elements. Modifications may include revision of ordinances and policies, hiring 
or training of personnel, or purchasing related equipment. The provisional period also provides 
the time necessary to educate all stakeholders, and procedurally move construction activities 
from a dual permit system to a single administered by the QLP. Stakeholder education is 
projected to be critical to the success of a smooth MS4 to QLP transition. There is no minimum 
amount of education required during the provisional period. However, it is expected that the 
provisional QLP will target appropriate internal and external stakeholders, and utilize various 
educational methods such as email and mailing lists, public meetings, signage and website 
content. The length of the provisional period will differ for each applicant based on their program 
at the time of application. At a minimum, the provisional period must be at least 6 months to 
ensure adequate stakeholder education.  
 
Final interviews will be scheduled upon the successful completion of a QLP’s provisional period, 
providing an opportunity for final coordination. The applicant will then receive notification that 
they have successfully received full QLP status and may begin NOC issuance. 
 
 
QLP Reporting 
 
Provisional QLPs are required to provide TDEC with monthly reports, noting program 
development progress and stakeholder education performed. After receiving full QLP status, 
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QLPs will report activities quarterly. Relevant reporting information may include numbers of new 
construction activities, SWPPP reviews and site inspections performed, and enforcement 
actions taken. These reports must also identify any technical or programmatic issues needing 
correction to ensure greater program success. It is expected that the reporting frequency will be 
reduced as the QLP program matures in following years  
 
In addition, QLPs must make information concerning construction activities available to the 
public and TDEC through a web service delivery format. This information would include items 
such as construction activity NOI received date, NOC issuance date, coverage tracking number, 
site name and location, operator information, receiving waters and impaired status. TDEC’s 
Water Pollution Data Viewer is an example of a web service delivery.  
 
 
QLP Compliance Audit 
 
TDEC will audit the QLP annually to document compliance with the requirements of the QLP 
program. The audit may include administrative, procedural and budgetary reviews, as well as 
construction site inspection. The QLP audit may be scheduled to coordinate with a compliance 
audit of the overall MS4 minimum measures. 
 

http://environment-online.state.tn.us:7654/pls/enf_reports/f?p=9034:34001:147805147920233
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TENNESSEE DEPARTMENT OF ENVIRONMENT AND CONSERVATION (TDEC) 

th
6  Floor Annex, L&C Tower, 401 Church Street, Nashville, Tennessee 37243, 1-888-891-8332 (TDEC) 

General NPDES Permit for Stormwater Discharges from Construction Activities (CGP)  
 

NOTICE OF INTENT (NOI) for Coverage under the TNCGP in a Qualified Local Program (QLP) 
Purpose of this Form:  The State of Tennessee General NPDES Permit for Stormwater Discharges from Construction Activities (TNCGP), 
allows for construction activities within the jurisdiction of a Qualified Local Program (QLP) to only have to apply and obtain coverage for both 
the TNCGP and the local program from the QLP itself. By signing this Notice of Intent, the permittee agrees to be responsible for compliance 
under the requirements of the TNCGP. The permittee will not be required to submit an NOI, a SWPPP, a notice of termination, or a permit fee to 
the local TDEC Environmental Field Office. For additional information, please see Section 1.4.5 of the TNCGP or at 
http://tn.gov/environment/wpc/stormh2o/qlp.shtml 

Site or Project Name:       NPDES Tracking Number: TNR       

Street Address or 
Location:   Start date:       

Estimated end date:       

Site  
Description:       

Latitude (dd.dddd):       

Longitude (dd.dddd):       

County(ies):       QLP/MS4  Jurisdiction:       Acres Disturbed:       
Total Acres:       

Does a topographic map show dotted or solid blue lines  and/or wetlands  on or adjacent to the construction site? 
If wetlands are located on-site and may be impacted, attach wetlands delineation report. 
If an Aquatic Resource Alteration Permit has been obtained for this site, what is the permit number?  ARAP permit No.:       

Receiving waters:       

Attach the SWPPP with the NOI  SWPPP Attached Attach a site location map  Map Attached 
 

Name of Site Owner or Developer (Site-Wide Permittee): (person, company, or legal entity that has operational or design control over construction 
plans and specifications):       
 
Site Owner or Developer Contact name: (individual responsible for site) 
      

Title or Position: (the party who signs the certification below) 
      

Mailing Address: 
      

City: 
      

State: 
      

Zip: 
      

Phone: 
(          )       

Fax: 
(          )       

E-mail: 
      

 

Optional Contact: 
         

Title or Position: 
      

Address: 
      

City: 
      

State: 
      

Zip: 
      

Phone: 
(          )       

Fax: 
(          )       

E-mail: 
      

 

For Coverage under TNCGP Owner/Developer Certification (must be signed by president, vice-president or equivalent, or ranking elected official)  
I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to assure that 
qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system, or those persons 
directly responsible for gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there 
are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations. 
Owner/Developer name; print or type 
 
      

Signature Date 

 

For Coverage under TNCGP  Contractor(s) Certification (must be signed by president, vice-president or equivalent, or ranking elected official) 
I certify under penalty of law that I have reviewed this document, any attachments, and the SWPPP referenced above. Based on my inquiry of the construction site 
owner/developer identified above, and/or my inquiry of the person directly responsible for assembling this NOI, I believe the information submitted is accurate. I am aware 
that this NOI, if approved, makes the above-described construction activity subject to NPDES permit number TNR100000, and that certain of my activities on-site are 
thereby regulated. I am aware that there are significant penalties, including the possibility of fine and imprisonment for knowing violations, and for failure to comply with 
these permit requirements. 
Primary contractor name and address 
 
      

Signature Date 

Other contractor name and address 
 
      

Signature Date 

Other contractor name and address; print or type 
 
      

Signature Date 

 

http://www.tn.gov/environment/wpc/stormh2o/TNR100000.pdf
http://www.tn.gov/environment/wpc/stormh2o/TNR100000.pdf
http://tn.gov/environment/wpc/stormh2o/qlp.shtml
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11. OFFICIAL STATE/QLP USE ONLY 

TENNESSEE DEPARTMENT OF ENVIRONMENT AND CONSERVATION (TDEC) 

th
6  Floor Annex, L&C Tower, 401 Church Street, Nashville, Tennessee 37243, 1-888-891-8332 (TDEC) 

General NPDES Permit for Stormwater Discharges from Construction Activities (CGP)  
 

NOTICE OF INTENT (NOI) for Coverage under the TNCGP in a Qualified Local Program (QLP) 

Received Date 
      

Reviewer 
      

Field Office 
      

Permit Number 

 TNR      

High Quality Water 
      

Fee(s) 
      

T & E Aquatic Fauna 
      

Impaired Receiving Stream 
      

Notice of Coverage Date 
      



NOTICE OF INTENT (NOI) for Coverage under the TNCGP in a Qualified Local Program (QLP) 
INSTRUCTIONS 
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Additional Instructions: 
Who must submit the NOI form to the QLP?  The NOI form must be signed by the “operator(s)” of the construction site. Operators will most 
likely include the developer of the site, and the primary contractor(s). “Operator” means any party associated with the construction project that 
meets either of the following two criteria: (1) the party has design or operational control over project specifications (including the ability to make 
modifications in specifications); or (2) the party has day-to-day operational control of those activities at a project site which are necessary to 
ensure compliance with the storm water pollution prevention plan (SWPPP) or other permit conditions (e.g., they are authorized to direct workers 
at the site to carry out activities identified in the storm water pollution prevention plan or comply with other permit conditions). If a contractor 
has not been identified at the time the NOI is submitted by the developer, the contractor(s) must sign an NOI for the project in order to obtain 
authorization under this permit. The contractor must include the NPDES permit number that is already assigned to the site, along with the name 
of the construction project and its location. 
 
Notice of Coverage  The QLP will review the NOI for completeness and accuracy and prepare a notice of coverage (NOC). Stormwater discharge 
from the construction site is authorized as of the effective date of the NOC. 
 
Complete the form  Type or print clearly, using ink and not markers or pencil. Answer each item or enter “NA,” for not applicable, if a particular 
item does not fit the circumstances or characteristics of your construction site or activity. If you need additional space, attach a separate piece of 
paper to the NOI form. The NOI will be considered incomplete without a map and the SWPPP. 
 
Describe and locate the project  Use the legal or official name of the construction site. If a construction site lacks street name or route number, 
give the most accurate geographic information available to describe the location (reference to adjacent highways, roads and structures; e.g. 
intersection of state highways 70 and 100). Latitude and longitude (expressed in decimal degrees) of the center of the site can be located on 
USGS quadrangle maps. The quadrangle maps can be obtained at the USGS World Wide Web site: http://www.usgs.gov/; latitude and longitude 
information can be found at numerous other web sites. Attach a copy of a portion of a 7.5 minute quad map, showing location of site, with 
boundaries at least one mile outside the site boundaries. Provide estimated starting date of clearing activities and completion date of the project, 
and an estimate of the number of acres of the site on which soil will be disturbed, including borrow areas, fill areas, stockpiles and the total acres. 
For linear projects, give location at each end of the construction area. 
 
Give name of the receiving waters  Trace the route of storm water runoff from the construction site and determine the name of the river(s), 
stream(s), creek(s), wetland(s), lake(s) or any other water course(s) into which the storm water runoff drains. Note that the receiving water course 
may or may not be located on the construction site.  If the first water body receiving construction site runoff is unnamed (“unnamed tributary”), 
determine the name of the water body which the unnamed tributary enters. 
 
ARAP permit may be required  If your work will disturb or cause alterations of a stream or wetland, you must obtain an appropriate 
Aquatic Resource Alteration Permit (ARAP). If you have a question about the ARAP program or permits, contact your local Environmental 
Field Office (EFO). 
 
Submitting the form and obtaining more information  Note that this form must be signed by the company President, Vice-President, for details 
see permit subpart 2.5. For more information, contact your local EFO at the toll-free number 1-888-891-8332 (TDEC) or the local QLP/MS4. 
 

EFO Street Address Zip Code TDEC QLP Contact Phone Number Email Address 

Memphis 8383 Wolf Lake Drive 38133 Joellyn Brazille 901-371-3018 Joellyn.Brazile@tn.gov 

Jackson 1625 Hollywood Drive 38305 Pat Patrick 731-512-1301 Pat.Patrick@tn.gov 

Nashville 711 R S Gass Boulevard 37243 Ann Morbitt 615-687-7119 Ann.Morbitt@tn.gov 

Columbia 1421 Hampshire Pike 38401 Scott Howell 931-490-3941 Scott.Howell@tn.gov 

Cookeville 1221 South Willow Ave. 38506 Karina Bynum 931-432-7634 Karina.Bynum@tn.gov 

Chattanooga 540 McCallie Avenue STE 550 37402-2013 Angela Young 423-634-5702 Angela.Young@tn.gov 

Knoxville 3711 Middlebrook Pike 37921 Michael Atchley 865-594-5589 Michael.Atchley@tn.gov 

Johnson City 2305 Silverdale Road 37601 Brown Patton 423-854-5458 Brown.Patton@tn.gov 

http://www.usgs.gov/
mailto:Joellyn.Brazile@tn.gov
mailto:Pat.Patrick@tn.gov
mailto:Ann.Morbitt@tn.gov
mailto:Scott.Howell@tn.gov
mailto:Karina.Bynum@tn.gov
mailto:Angela.Young@tn.gov
mailto:Michael.Atchley@tn.gov
mailto:Brown.Patton@tn.gov
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APPENDIX B – Notice of Coverage (NOC) Form for Coverage Under both the TNCGP and the QLP 
(next page) 
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Construction Stormwater 

 

 
The Tennessee Qualified Local

 
 

 

 

Program 

Excellence 

 

 
 

NOTICE OF COVERAGE 
Under  

<Name of the QLP Construction Stormwater Program> 

<address> 
And 

The State of Tennessee, General NPDES Permit for Stormwater Discharges Associated with 
Construction Activity (TNR100000) 

Tennessee Department of Environment and Conservation, Division of Water Pollution Control, 401 Church Street, 6th Floor, L&C Annex, 
Nashville, Tennessee  37243-1534 

 
QLP Tracking Number:  XXXXXXXX 
TNCGP Tracking Number:  XXXXXXXX (If different than QLP’s Tracking #) 

 
Under authority of the Tennessee Water Quality Control Act of 1977 (T.C.A. 69-3-101 et seq.) and the delegation of 
authority from the United States Environmental Protection Agency under the Federal Water Pollution Control Act, as 
amended by the Clean Water Act of 1977 (33 U.S.C. 1251, et seq.): 
 

Name of the Construction Project: xxxxxx 
Master Tracking Number at the Site: xxxxxx 
Permittee Name: xxxxxx  
Contractor(s): xxxxxx 
is authorized to discharge: storm water associated with construction activity 
from site located at: xxxxxx 
to receiving waters named: xxxxxx  

in accordance with effluent limitations, monitoring requirements and other conditions set forth herein. 
Likely presence of threatened or endangered species in one mile radius: xxxxxx 
Likely presence of threatened or endangered species downstream: xxxxxx 
Additional pollution prevention requirements apply for discharges into waters which TDEC identifies as: 
a) impaired by siltation: xx b) discharging into high quality waters: xxxxxx  
Your coverage under the CGP shall become effective on xxxxxx, and shall be terminated upon receipt of Notice of 
Termination, or the date of expiration of the CGP, May 23, 2016. 

 
Paul E. Davis, Director 

Division of Water Pollution Control 
 

<Insert QLP/MS4  Language and signature Block> 
 
 
 
 
 

XXXXX, Mayor 
City of xxxxxxxxxx 

http://www.tn.gov/environment/permits/conststrm.shtml
http://www.state.tn.us/environment/wpc/forms/appdxb.doc
http://www.state.tn.us/environment/wpc/forms/appdxb.doc
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APPENDIX C –Qualified Local Program Application  
(next page) 
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TENNESSEE DEPARTMENT OF ENVIRONMENT AND CONSERVATION (TDEC) 

Division of Water Pollution Control (WPC) 
6th Floor Annex, L&C Tower, 401 Church Street, Nashville, Tennessee 37243 

1-888-891-8332 (TDEC) 
General NPDES Permit for Stormwater Discharges from Construction Activities (CGP) 

 

QUALIFIED LOCAL PROGRAM (QLP) APPLICATION  
 

 PURPOSE 

The purpose of this Application is for a Tennessee Municipal Separate Storm Sewer System (MS4) to apply for status as a Qualified 
Local Program as described in Section 4.3 of the General NPDES Permit for Stormwater Discharges from MS4s: TNS000000. 

INSTRUCTIONS 
 

You must provide the following information to the Division of Water Pollution Control as application material.  You may either submit 
a hard copy of the original, signed in accordance with the signatory requirements of sub-part 6.7 of the permit, and a copy of the 
application, to the address shown in sub-part 1.2 of the permit for the Environmental Field Office (EFO) responsible for the county 
where the facility is located; or you may submit by e-mail, with the completed application and attachments (such as applicable city 
ordinances and minimum resources worksheet) to Jennifer.Watson@tn.gov.  
 

In addition, send an original, hard copy letter, signed by the responsible official of the MS4, which makes reference to the e-mail 
transmission including date and time that the electronic submitted was made. The letter must contain the signatory statement found 
on this form. The letter must be mailed to the Nashville Central Office address listed above. 

PART I 

ADMINISTRATIVE INFORMATION 
 

             
Name of MS4  Permit Number 

             
Name of Contact Person  Email Address 
(     )       
Telephone (including area code) 
      
Mailing Address  
                    
City  State  ZIP code 

PART II 
REQUIREMENTS CHECKLIST 

 

Please check the boxes below if the following items are included with this application: 
Construction Stormwater Ordinances       Project tracking standard operating procedures        

Administrative Penalty Process ($5,000) ordinance       Completed Minimum Resource self‐evaluation       

Siteplan/EPSC review standard operating procedures       Enforcement Response Plan       

Most recent Annual Report       Other requirement?       
 

PART III 
SIGNATURE OF RESPONSIBLE CORPORATE OFFICER 

This QLP application must be signed by either a principal executive officer or ranking elected official.  For purposes of this section, a 
principal executive officer of a Federal agency includes one of the following: 

i. The chief executive officer of the agency. 

ii. A senior executive officer having responsibility for the overall operations of a principal geographic unit of the agency (e.g., 
Regional Administrators of EPA). 
“I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in 
accordance with a system designed to assure that qualified personnel properly gather and evaluate the information submitted. 
Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the 
information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that 
there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing 
violations.” 

                    

http://www.tn.gov/environment/wpc/stormh2o/finals/tns000000_ms4_phase_ii_2010.pdf
mailto:Jennifer.Watson@tn.gov


 
Signature  Title/Municipality  Date 
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Appendix D – Level of Service Exercise 
(next page) 
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	Construction Storm Water Excellence Initiative 2007
	1. An ordinance or other regulatory mechanism to require erosion prevention and sediment controls, as well as sanctions to ensure compliance: The ordinance must allow for the maximum penalties per day for each day of violation as specified in TCA 68-2...
	2. Requirements for construction site operators to implement appropriate erosion prevention and sediment control best management practices: The MS4’s EPSC requirements shall be consistent with those described in the TDEC EPSC Handbook.
	3. The MS4’s requirements for design storm and special conditions for impaired waters or exceptional Tennessee waters must be consistent with those of the current CGP.
	4. The MS4 must develop and maintain an inventory of all active public and private construction sites that result in a total land disturbance. The inventory must contain relevant contact information for each project (e.g., tracking number, name, addre...
	5. Requirements for construction site operators to control waste materials: The MS4 must require that operators control wastes such as discarded building materials, concrete truck washout, chemicals, litter, and sanitary waste at the construction site...
	6. Specific procedures for construction site plan (including erosion prevention and sediment controls) review and approval: The MS4 procedures must include an evaluation of plan completeness and overall BMP effectiveness.
	7. Procedures for managing public input on projects: The MS4 must have mechanisms for public access to information on projects and receiving and considering comments from the public on those projects. It is recommended that the MS4 uses the internet f...
	8. Procedures for site inspection and enforcement: The MS4 must have procedures in place for its inspectors to evaluate construction site compliance. The Enforcement Response Plan (ERP) must include specific enforcement steps to ensure construction si...
	9. MS4 staff training: Inspectors must maintain certification under the Tennessee Fundamentals of Erosion Prevention and Sediment Control, Level 1 (or equivalent). Construction site plan reviewers must receive a certificate of completion from the Tenn...
	10. The MS4 program must provide for the following: Identification of priority construction activity; pre-construction meetings with construction-site operators for priority construction activity; and inspections by the MS4 of priority construction si...
	1. Requirements for construction site operators to prepare and submit comprehensive Stormwater Pollution Prevention Plans (SWPPP) as identified in Section 3 (SWPPP Requirements) of the CGP,
	2. Specific procedures for SWPPP review and approval: The MS4 procedures must include an evaluation of SWPPP completeness and overall BMP effectiveness,
	3. Requirements that construction site operators must achieve construction and development effluent guidelines as identified in Section 4, and special conditions, management practices, and other non-numeric limitations as identified in Section 5, of t...
	4. Requirements for construction site operators to perform inspections as identified in Sub-section 3.5.8, and site assessments as identified in Sub-section 3.1.2, of the CGP.
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